

Gold King Mine – portal rehab – subcontractor work

Mobilize Harrison Western
Support Highwall - Mesh and Bolts
Install Drainline
Install Portal Culvert
Bolt Tunnel Brow
Reestablish Access to Portal
Clean and Support 100' of Tunnel
Fabricate and Instal Portal Gate
Harrison Western Demobilize